
OPTION 1 OPTION 3

Sub Total 834,671$           Sub Total 921,171$              

insurance 1% 8,347$            843,018$           insurance 1% 9,212$                  930,383$              

Builder fee 5% 41,733.55$     884,751$           Builder fee 5% 46,058.55$          976,441$              

Permits 6,193$            890,944$           Permits 6,193$                  982,634$              

Bond 2% 17,819$          Bond 2% 19,653$               

Contingency 20% 178,189$        Contingency 20% 196,527$            

Escalation 1yr 6% 53,456.66$     Escalation 1yr 6% 58,958.06$         

Preconstruction 1% 8,909.44$       1,149,318$        Preconstruction 1% 9,826.34$            1,267,598$           

Security 3,000$            Security 3,000$                 

FFE 25,000$          FFE 25,000$               

1,177,318$        1,295,598$           

Design/ engineering fees 10% 114,932$        Design/ engineering fees 10% 126,760$            

Other "soft" costs allowance 10% 114,932$        Other "soft" costs allowanc 10% 126,760$            

1,407,182$        1,549,118$           
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